Report Date: 06/02/2011 Page 1 of 1

Itemized Cost Summary
OLD MILL, ROCK CREEK, OH SITEID =05 25
CRP# 112258 AC = LR,R,RA

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)
ROY F. WESTON (68-W8-0089) .......uuuuuuuuumuunniniiiiiiiiiiiiiiiiiiiiinnninnnnennnnsneennennnnnee $2,065,260.25

INTERAGENCY AGREEMENT (IAG)
U.S. ARMY ENGINEER DIV - OHIO RIVER (DW96275001) .......ccccvvvvviiiiiirinnnnn. $5,339,035.27

RESPONSE ACTION (RAC) CONTRACT
ROY F. WESTON, INC. (68-W7-0026) ........uuuuuummmmmmmmmnnnnnniniinnnnninninennnnnnnennnnennnees $613,106.51

Total Site Costs: $8,017,402.03
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Contract Costs
OLD MILL, ROCK CREEK, OH SITE ID =05 25
CRP# 112258 AC = LR,R,RA

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)
Contractor Name: ROY F. WESTON
EPA Contract Number: 68-W8-0089
Project Officer(s): NATHAN, STEPHEN

VOGTMAN, PATRICIA

WAKAT, CYNTHIA
Dates of Service: From: 05/23/1988 To: 12/31/2000
Summary of Service:
Total Costs: $2,065,260.25
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
22.1 12/06/1989 43,668.33 09006 12/07/1989 15,656.40
23.1 12/11/1989 52,223.41 09009 12/12/1989 11,369.62
24.1 12/21/1989 65,241.53 09037 01/24/1990 23,654.24
25.1 01/26/1990 121,015.48 09058 02/23/1990 28,511.66
26.1 03/02/1990 96,198.89 09089 04/09/1990 17,460.97
4500-29649 03/28/1990 89,133.75 09105 05/01/1990 12,388.99
28.1 04/27/1990 133,548.49 09126 05/31/1990 20,484.90
29.1 05/23/1990 64,120.40 09148 07/02/1990 8,087.41
30.1 07/11/1990 61,737.06 09185 08/23/1990 13,765.41
31.1 08/09/1990 92,756.00 09204 09/19/1990 20,622.23
32.1 09/24/1990 60,761.00 09236 11/05/1990 11,905.38
33.1 10/10/1990 130,278.27 09245 11/19/1990 14,679.63
34.1 10/24/1990 135,032.14 09256 12/05/1990 16,331.55
35.1 11/21/1990 108,157.28 09275 01/03/1991 15,014.01
36.1 12/20/1990 152,577.14 09303 02/13/1991 12,053.82
37.1 01/18/1991 172,653.34 09313 02/28/1991 13,764.57
38.1 02/22/1991 163,116.41 09333 03/28/1991 16,375.85
39.1 03/19/1991 96,762.63 09358 05/02/1991 14,546.25
40.1 04/19/1991 111,614.18 09374 05/24/1991 16,751.70
41.1 05/20/1991 131,405.25 09401 07/03/1991 15,150.35
42.1 06/20/1991 105,592.25 09416 07/25/1991 13,748.47
43.1 07/19/1991 120,980.54 91010 08/30/1991 18,471.31
44.1 08/23/1991 80,510.61 91063 09/26/1991 13,909.79
45.1 09/25/1991 68,539.26 92057 10/28/1991 13,663.21
33.1A 10/11/1991 873.35 92089 11/12/1991 873.35
46.1 10/21/1991 87,018.87 92115 11/25/1991 19,710.67
47.1 11/21/1991 91,478.18 92181 12/27/1991 28,541.39
48.1 12/31/1991 92,857.22 92249 01/30/1992 17,298.76
49.1 01/17/1992 94,020.07 92296 02/20/1992 16,923.24
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Contract Costs
OLD MILL, ROCK CREEK, OH SITE ID =05 25
CRP# 112258 AC = LR,R,RA

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)
Contractor Name: ROY F. WESTON
EPA Contract Number: 68-W8-0089
Project Officer(s): NATHAN, STEPHEN

VOGTMAN, PATRICIA

WAKAT, CYNTHIA
Dates of Service: From: 05/23/1988 To: 12/31/2000
Summary of Service:
Total Costs: $2,065,260.25
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
50.1 02/18/1992 78,674.59 92356 03/18/1992 21,296.28
51.1 03/13/1992 98,448.76 92444 04/22/1992 16,250.11
52.1 04/15/1992 160,832.03 92508 05/18/1992 13,953.32
53.1 05/19/1992 97,271.54 92577 06/22/1992 14,646.74
54.1 06/20/1992 130,142.33 92652 07/17/1992 19,625.88
55.1 07/20/1992 134,755.10 92737 08/19/1992 19,657.42
56.1 08/12/1992 96,621.46 92792 09/10/1992 16,756.52
57.1 09/18/1992 89,211.63 93057 10/23/1992 12,076.26
58.1 10/26/1992 139,463.25 93142 11/25/1992 15,240.27
59.1 11/19/1992 119,863.65 93206 12/22/1992 40,177.51
60.1 12/21/1992 230,672.76 93284 01/21/1993 9,016.08
61.1 01/22/1993 204,149.23 93377 02/26/1993 12,641.93
62.1R 02/23/1993 237,640.94 93512 04/20/1993 24,309.16
63.1 03/22/1993 260,717.02 93516 04/21/1993 30,205.13
64.1 04/23/1993 273,916.19 93632 06/08/1993 26,324.86
65.1 05/26/1993 107,824.25 93694 07/02/1993 18,486.06
66.1 06/21/1993 192,017.71 93736 07/22/1993 27,313.45
67.1 07/26/1993 189,462.40 93819 08/25/1993 12,401.53
68.1 09/07/1993 160,359.55 94018 10/08/1993 21,137.67
69.1 09/28/1993 142,515.03 94083 11/01/1993 10,261.38
70.1 10/25/1993 251,992.67 94157 11/26/1993 23,422.09
71.1 11/30/1993 116,301.65 94246 01/03/1994 16,616.03
72.1 12/22/1993 124,372.65 94320 01/31/1994 36,461.61
73.1 01/26/1994 105,100.43 94387 02/25/1994 13,344.03
74.1 02/21/1994 176,049.41 94456 03/24/1994 19,136.15
75.1 03/22/1994 120,269.63 94527 04/20/1994 19,586.02
76.1 04/22/1994 110,222.57 94602 05/23/1994 9,614.98
77.1 05/23/1994 200,235.20 94674 06/22/1994 27,703.49
78.1 06/21/1994 171,670.69 94755 07/26/1994 12,981.14
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Contract Costs
OLD MILL, ROCK CREEK, OH SITE ID =05 25
CRP# 112258 AC = LR,R,RA

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)
Contractor Name: ROY F. WESTON
EPA Contract Number: 68-W8-0089
Project Officer(s): NATHAN, STEPHEN

VOGTMAN, PATRICIA

WAKAT, CYNTHIA
Dates of Service: From: 05/23/1988 To: 12/31/2000
Summary of Service:
Total Costs: $2,065,260.25
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
79.1 07/21/1994 130,652.43 94826 08/23/1994 6,418.06
JV4AM092 08/23/1994 0.00 4M092 08/23/1994 -12,981.14
78.1REISSUE 06/21/1994 171,670.69 94835 08/26/1994 12,981.14
80.1 08/22/1994 208,853.87 94903 09/21/1994 83,285.02
81.1 09/22/1994 146,123.12 95049 10/24/1994 42,253.72
82.1 10/21/1994 155,669.30 95128 11/21/1994 42.642.88
83.1 11/21/1994 286,801.25 95215 12/22/1994 19,631.40
84.1 12/23/1994 127,386.57 95295 01/25/1995 14,182.62
85.1 01/20/1995 116,012.06 95356 02/17/1995 10,351.34
86.1 02/21/1995 161,325.77 95446 03/23/1995 11,533.13
JV5M052 04/13/1995 0.00 5MO052 04/13/1995 -11,533.13
86.1REISSUE 02/21/1995 161,325.77 95519 04/18/1995 11,533.13
87.1 03/21/1995 194,277.46 95524 04/20/1995 23,802.12
88.1 04/21/1995 272,398.12 95617 05/23/1995 17,342.04
89.1 05/19/1995 214,746.78 95683 06/20/1995 13,009.75
90.1 06/21/1995 212,945.67 95757 07/18/1995 26,076.02
91.1 07/21/1995 209,420.85 95830 08/18/1995 12,670.12
92.1 08/18/1995 168,593.51 95901 09/18/1995 20,845.29
93.1 09/21/1995 236,035.52 96043 10/18/1995 20,186.56
94.1 10/23/1995 291,348.29 96184 12/14/1995 15,882.41
95.1 11/20/1995 192,786.66 96203 12/27/1995 55,328.00
96.1 12/22/1995 134,853.85 96270 01/26/1996 10,971.28
97.1 01/22/1996 88,516.70 96341 02/22/1996 12,143.46
98.1 02/20/1996 70,445.57 96407 03/20/1996 11,804.55
99.1 03/22/1996 79,586.59 96481 04/18/1996 12,371.80
102.1 04/23/1996 -10,264.57 96559 05/22/1996 -833.76
104.1 04/23/1996 84,784.01 96559 05/22/1996 22,387.53
103.1 04/23/1996 12,457.85 96565 05/23/1996 2,499.82
101.1 04/23/1996 5,044.98 96567 05/24/1996 1,107.06
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Contract Costs
OLD MILL, ROCK CREEK, OH SITE ID =05 25
CRP# 112258 AC = LR,R,RA

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)
Contractor Name: ROY F. WESTON
EPA Contract Number: 68-W8-0089
Project Officer(s): NATHAN, STEPHEN

VOGTMAN, PATRICIA

WAKAT, CYNTHIA
Dates of Service: From: 05/23/1988 To: 12/31/2000
Summary of Service:
Total Costs: $2,065,260.25
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
105.1 05/21/1996 95,564.78 96632 06/19/1996 27,125.93
106.1 06/25/1996 100,903.00 96719 07/24/1996 12,421.92
107.1 07/18/1996 151,370.48 96783 08/15/1996 17,022.06
108.1 08/21/1996 69,189.04 96873 09/19/1996 9,721.01
109.1 09/25/1996 147,390.65 97076 10/25/1996 11,458.20
110.1 10/21/1996 158,001.38 97144 11/20/1996 13,097.29
111.1 11/20/1996 198,618.64 97220 12/19/1996 36,364.47
112.1 12/26/1996 201,492.84 97311 01/24/1997 19,230.27
113.1 01/17/1997 138,482.29 97388 02/20/1997 11,947.14
114.1 02/25/1997 125,955.93 97481 03/25/1997 9,443.03
115.1 03/21/1997 114,890.24 97558 04/21/1997 11,520.92
116.1 04/22/1997 162,188.91 97648 05/21/1997 22,807.43
117.1 05/21/1997 143,241.14 97724 06/19/1997 20,944.23
118.1 06/23/1997 136,115.24 97811 07/21/1997 28,941.88
120.1 07/21/1997 136,882.31 97887 08/19/1997 14,521.67
121.1 08/21/1997 101,970.19 97972 09/17/1997 10,516.38
119.1X 06/24/1997 71,394.34 98056 10/22/1997 7,533.94
122.1 09/23/1997 232,620.73 98056 10/22/1997 17,647.55
123.1 10/20/1997 241,062.87 98129 11/17/1997 18,714.68
124.1 11/26/1997 263,275.46 98239 12/29/1997 11,989.14
125.1 11/19/1997 164,718.36 98283 01/14/1998 10,326.29
127.1X 01/23/1998 276,817.77 98384 02/20/1998 30,132.41
126.1 01/21/1998 365,119.07 98424 03/05/1998 14,059.15
128.1 02/18/1998 156,774.89 98476 03/24/1998 12,169.64
129.1R 03/23/1998 357,870.76 98569 04/23/1998 13,817.24
130.1 03/27/1998 222,971.96 98637 05/20/1998 16,561.01
131.1 05/21/1998 221,313.29 98724 06/18/1998 16,206.04
132.1 07/06/1998 350,181.79 98872 08/14/1998 35,777.69
133.1 09/09/1998 181,494.32 99014 10/07/1998 2,835.85
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Contract Costs
OLD MILL, ROCK CREEK, OH SITEID =05 25
CRP# 112258 AC = LR,R,RA

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)
Contractor Name: ROY F. WESTON
EPA Contract Number: 68-W8-0089
Project Officer(s): NATHAN, STEPHEN

VOGTMAN, PATRICIA

WAKAT, CYNTHIA
Dates of Service: From: 05/23/1988 To: 12/31/2000
Summary of Service:
Total Costs: $2,065,260.25
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
134.1X 12/18/1998 190,655.50 99280 01/20/1999 18,811.44
136.1 03/24/1999 123,912.71 99486 04/21/1999 26,382.87
JV01562 03/06/2000 0.00 01562 03/06/2000 -98.01
JV03590 08/28/2000 0.00 03590 08/28/2000 -105.86
142.1X 06/29/2001 14,562.36 01569 08/01/2001 5,265.48
140.1X 10/30/2001 -839.63 02083 11/15/2001 -100.58
JVA2789 07/31/2002 0.00 A2789 07/31/2002 -100.58
140.1XR 10/30/2000 839.63 02621 08/26/2002 100.58

Total:

$2,065,260.25
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Contract Costs
OLD MILL, ROCK CREEK, OH SITE ID =05 25
CRP# 112258 AC = LR,R,RA
INTERAGENCY AGREEMENT (IAG)
Federal Agency: U.S. ARMY ENGINEER DIV - OHIO RIVER
IAG Number: DwW96275001
Project Officer(s):
Dates of Service: From: To:
Summary of Service:
Total Costs: $5,339,035.27
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
0.00 00722 04/19/1988 6,985.63
0.00 01157 08/05/1988 22,731.70
0.00 00149 11/01/1988 383,642.00
0.00 00333 12/16/1988 361,827.30
0.00 00419 01/25/1989 477,803.88
0.00 38 02/28/1989 1,040,518.60
0.00 01458 02/28/1989 838,118.44
B04897110 01/31/1989 563,134.97 000A89075 03/20/1989 563,134.97
B04897110 01/31/1989 563,134.98 000A89075 03/20/1989 563,134.98
B05897108 02/21/1989 231,687.85 000A89093 04/05/1989 231,687.85
B06897107 04/03/1989 243,054.06 000A89107 04/19/1989 243,054.06
B07897104 04/18/1989 89,263.87 000A89122 05/04/1989 89,263.87
B08897107 05/23/1989 36,916.27 000A89174 06/27/1989 36,916.27
B09897107 06/21/1989 58,596.15 000A89191 07/12/1989 58,596.15
B10897107 08/07/1989 41,758.84 000A89229 08/21/1989 41,758.84
B11897108 08/24/1989 102,911.67 000A89265 09/26/1989 102,911.67
B12897107 09/19/1989 133,136.35 000A89296 10/25/1989 133,136.35
B12899104 10/18/1989 53,414.64 000A89311 11/09/1989 53,414.64
B02907108 11/22/1989 569.89 000A89352 12/20/1989 569.89
B03907104 12/19/1989 9,902.76  000A90008 01/10/1990 9,902.76
B04907107 01/19/1990 28,916.83 000A90040 02/13/1990 28,916.83
B06907106 04/06/1990 1,049.38 000A90120 05/02/1990 1,049.38
B08907106HU 07/16/1990 563.60 000A90219 08/09/1990 563.60
B09907106 07/16/1990 160.37 000A90219 08/09/1990 160.37
B10907106 07/19/1990 1,203.60 000A90219 08/09/1990 1,203.60
B11907104 08/16/1990 38,483.19 000A90257 09/18/1990 38,483.19
B12907107 09/27/1990 266.76  000A90288 10/17/1990 266.76
B12909115 10/25/1990 859.45 (000A90332 12/03/1990 859.45
B02917107 11/21/1990 458.58 000A90352 12/20/1990 458.58
B03917105 12/20/1990 821.56 000A91014 01/16/1991 821.56
B04917106 01/24/1991 6,988.58 000A91046 02/20/1991 6,988.58



Report Date: 06/02/2011

Contract Costs
OLD MILL, ROCK CREEK, OH SITEID =05 25
CRP# 112258 AC = LR,R,RA

INTERAGENCY AGREEMENT (IAG)
Federal Agency: U.S. ARMY ENGINEER DIV - OHIO RIVER
IAG Number: DwW96275001

Project Officer(s):
Dates of Service: From: To:

Summary of Service:

Page 2 of 2

Total Costs: $5,339,035.27

Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
B05917106 02/26/1991 153.52 000A91067 03/13/1991 153.52

Total:

$5,339,035.27
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Contract Costs
OLD MILL, ROCK CREEK, OH SITE ID =05 25
CRP# 112258 AC = LR,R,RA
RESPONSE ACTION (RAC) CONTRACT
Contractor Name: ROY F. WESTON, INC.
EPA Contract Number: 68-W7-0026
Project Officer(s): NATHAN, STEPHEN
VOGTMAN, PATRICIA
Dates of Service: From: 03/01/1998 To: 04/30/2001
Summary of Service:
Total Costs: $613,106.51
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
11 04/28/1998 52,268.67 98662 05/29/1998 7,725.17
12 05/27/1998 54,509.80 98742 06/25/1998 1,029.93
13 06/30/1998 179,865.82 98828 07/29/1998 9,950.52
14 06/17/1998 328,626.53 98872 08/14/1998 20,009.47
16 09/23/1998 398,837.96 99047 10/21/1998 14,284.57
17 10/16/1998 826,723.96 99117 11/18/1998 15,786.92
18 11/13/1998 421,235.84 99168 12/09/1998 16,974.02
19 12/16/1998 670,728.47 99271 01/13/1999 17,695.86
JV91190 02/04/1999 0.00 91190 02/04/1999 15,622.82
21 01/25/1999 216,382.44 99340 02/17/1999 15,089.65
22 02/16/1999 774,936.41 99408 03/18/1999 17,319.67
23 03/16/1999 202,272.24 99468 04/14/1999 20,283.03
24 04/19/1999 304,297.07 99551 05/19/1999 46,132.86
25 05/17/1999 313,908.67 99605 06/15/1999 13,521.56
26 06/21/1999 469,191.71 99681 07/19/1999 17,158.12
28 07/28/1999 798,413.65 99756 08/20/1999 13,305.77
29 08/20/1999 749,320.21 99824 09/21/1999 20,726.56
30 09/21/1999 1,248,044.87 00035 10/20/1999 13,706.70
31 10/20/1999 2,048,537.58 00094 11/17/1999 23,111.57
34 11/19/1999 1,302,602.67 00159 12/16/1999 13,322.38
36 12/20/1999 1,381,037.49 00226 01/20/2000 4,023.75
39 01/20/2000 1,785,520.81 00278 02/17/2000 23,598.53
40 02/17/2000 1,171,642.72 00350 03/22/2000 13,681.01
417 02/25/2000 40,430.44 00360 03/28/2000 4,421.20
427 02/25/2000 194,888.88 00367 03/31/2000 5,299.50
43 03/20/2000 944,112.42 00398 04/19/2000 14,004.70
45 04/21/2000 1,567,977.76 00451 05/17/2000 5,956.11
46 05/19/2000 936,766.11 00511 06/16/2000 30,389.37
47 06/19/2000 1,069,512.01 00563 07/17/2000 20,410.37
51 07/19/2000 1,234,846.73 00614 08/16/2000 20,916.58
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Contract Costs
OLD MILL, ROCK CREEK, OH SITEID =05 25
CRP# 112258 AC = LR,R,RA

RESPONSE ACTION (RAC) CONTRACT
ROY F. WESTON, INC.
68-W7-0026

NATHAN, STEPHEN
VOGTMAN, PATRICIA

From: 03/01/1998 To: 04/30/2001

Contractor Name:
EPA Contract Number:
Project Officer(s):

Dates of Service:

Summary of Service:

Total Costs: $613,106.51
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
53 08/21/2000 754,200.00 00677 09/19/2000 12,349.83
57 09/25/2000 995,420.19 01044 10/24/2000 15,921.53
63 10/20/2000 1,451,035.16 01090 11/16/2000 38,460.31
64Z 11/06/2000 72,247.08 01127 12/06/2000 3,606.34
65 11/16/2000 706,412.95 01144 12/14/2000 1,937.38
70 12/19/2000 779,079.29 01203 01/17/2001 22,832.81
75 01/19/2001 886,455.58 01273 02/22/2001 10,328.21
79 02/20/2001 674,906.22 01318 03/20/2001 1,723.40
82 03/20/2001 672,147.02 01367 04/16/2001 1,125.60
86 04/20/2001 1,021,593.26 01432 05/22/2001 1,903.68
92 05/20/2001 657,631.04 01478 06/14/2001 2,556.65
95 06/20/2001 504,439.49 01544 07/18/2001 517.05
140 06/11/2002 825,487.78 02538 07/09/2002 23,834.00
156Z 12/23/2002 -11,311.68 03188 01/15/2003 551.45
Total: $613,106.51
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Financial Cost Summary for the Contract Lab Program
OLD MILL, ROCK CREEK, OH SITE ID =05 25
CRP# 112258 AC = LR,R,RA

CONTRACT LAB PROGRAM (CLP) COSTS
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Miscellaneous (MIS) Costs
OLD MILL, ROCK CREEK, OH SITEID =05 25
CRP# 112258 AC = LR,R,RA



	Itemized Cost Summary
	Contract Costs
	ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)
	ROY F. WESTON (68-W8-0089) 

	INTERAGENCY AGREEMENT (IAG)
	U.S. ARMY ENGINEER DIV - OHIO RIVER (DW96275001) 

	RESPONSE ACTION (RAC) CONTRACT
	ROY F. WESTON, INC. (68-W7-0026) 


	Financial Cost Summary for the Contract Lab Program
	Miscellaneous (MIS) Costs

